NRO REVIEW COMPLETED

Copy 8 of 8

25X1

2 1 MAY 1963

MEMORANDUM FOR : Deputy Director (Research)

SUBJECT : Recommendation for OXCART Camera

Procurement

- 1. This memorandum contains recommendations for approval by Deputy Director (Research) in paragraph 4.
- 2. The attached Situation Report of OXCART cameras reflects the current status of project camera developments.
- 3. It is essential that a sufficient inventory of usable cameras be maintained to meet operational commitments while retaining enough flexibility to convert to better, more reliable or higher resolution systems if they become available.

4. Recommendations:

- a. Action be initiated to procure glass blanks and other long lead time items for the fifth and sixth Perkin Elmer cameras.
- b. Production of the fourth Perkin Elmer camera be authorized, since the glass elements for this camera are already on order.
- c. Pacing items for the Type IV Hycon HR 333 camera be procured for three cameras in order that lead times may be reduced in the event that it is found expedient to order three cameras in September 1963.

25X1

	Callan I	3A000500070016-3
		2
		Page 2
	Cost Estimate:	
•	a. Perkin Elmer camera and long	load time items:
	77 63 77	64 Total
	Complete Perkin Elmer Camera #4	2
	Long Land Items Glass Blanks for Porkin Elmor Cameras #5 and #6	
3. S	Delivery: The fourth Perkin Els delivered in 10-12 mo The fifth camera: 12 The sixth camera: 13 b. Estimate of long lead time p to Type IV Hyoon Camera system:	:-15 months. :-16 months.
	77 63	YY 64
	3 sets mirrors Place order 3 lens systems	
	Total	
ni	The first leases and mirrors can ine months, the balance at a one per	n be delivered within r month rate.
		sck C. Ledford
	JACK C	LEDFORD EL, USAF
	Aggieta	nt Director
	Assista	nt Director Activities)
	Assista	nt Director
	Assista (Special	nt Director
	Assista (Special graph 4 approved:	nt Director

Approved For Release 2002/08/28 : CIA-RDP63-00313A000500070016-3

ILLEGIB